


Management Plan and Budget

Project activity outline:

1. Start-up activities:
 - a. Prior to September 2020: OHSU IRB approval for study and personnel changes to the NIH R01 and consent/assent form approval will be requested if project is approved.
 - b. September 2020: Calibrate PART device, familiarize with PART functions, test measures and procedures, gather ECLiPS questionnaire, and secure a locked file cabinet, within a locked office, for device and data storage.
2. Recruitment and Data collection:
 - a. 50 participants will complete one data collection session lasting approximately 15 to 30 minutes.
 - b. Data collection to be completed during the academic calendar year; September 2020 through June of 2021.
3. Analysis:
 - a. Data analysis will be completed in May and June of 2021.
4. Data Dissemination:
 - a. Write up/presentation of results.
 - b. It is expected that results will be presented at the EAA conference.

Timeline:



Budget Justification:

Subject remuneration at a rate of \$25 per session, each participant completing one session, for a total of 50 participants (\$1250). Remaining funds (\$750) will cover travel (airfare) and hotel for Dr. Bennett to disseminate the research findings at the 2021 Educational Audiology Association conference, location and date to be determined.

Subject remuneration	\$25/session; 1 session; 50 subjects	\$1250
Travel to EAA conference 2021 for research dissemination	Airfare from Portland International Airport, 2 nights at hotel	\$750
	Total	\$2000